

Corporate Parenting Board

Futures for Families Update

16th January 2020

DELIVERY – The Hub (Spencerfield)

- Contractors on site from 6th January 2020.
- Development plan in place to be complete by mid May 2020.



DELIVERY - People

- Hub Manager recruited.
- Deputy Managers interviewed.
- Senior Resource Managers / Resource Managers interviewed.
- Performance Analyst out for recruitment.
- Partner role recruitment all progressing well – clinical psychologist interviews planned for later this month.

DELIVERY - Process

- North Yorkshire County Council providing on-going support.
- Innovation Unit providing support including Theory of Change Sessions, Deep Dive Sessions and Project Coaching.
- Understanding of initial cases and cohort being developed through Deep Dive sessions (case reviews) later this month.
- Strategic and Operational Project Boards meeting monthly to review progress.
- Communication to teams being undertaken by newly appointed Hub Manager supported by NYCC.

Any Questions?

middlesbrough.gov.uk


Middlesbrough
moving forward