

Appendix E – Key Milestones

Action	Date
Draft specifications	5 th November 2019
Market Sounding Event with providers	19 th November 2019
Finalise specifications	31 st December 2019
Begin procurement process	2 nd January 2020
Decommission Offender Supported Accommodation Service and Rent Bond Guarantee Scheme	31 st March 2020
End procurement process	30 th August 2020
Implement new Service	1 st September 2020