

**Appendix 3: Strategic Plan Workplan; proposed amendments at Quarter Three 2023/24**

Initiative	Owner	Agreed Due Date	Reason for (R) / Impact (I) of delay	Proposed Due Date
QOS 01 Encourage public to help drive decision making	LGS	31/12/2023	(R): delivery has now been subsumed into the new Council Plan (I): None	Request to withdraw from portfolio