Middlesbrough Town Centre Safety Project - Stakeholder Engagement Plan

			Type of Stakeholder				Stage of project development to be consulted e.g. RIBA/ GRIP / other				Type of Consultation							
Consultee Group	Group / Individual	Officer Responsible	Partnership	Participants	Consultation	Communication	Concept	Options development	Development of Preferred Option	Move to Delivery Phase	Workshop	Approval Paper	Website	Social Media	Newsletter	Email Correspondence	End of Stage report	Presentation
Approval Group	Environment Culture & Communities DMT	Project Manager			X	X			X	X								X
Approval Group	Middlesbrough Council Executive	Project Sponsor (Director of Environment, Culture & Communities)			X	X	X	X		X	X	X						
Governance	Town Centre Strategic Partnership	Project Manager	X							X	X					X		X
Partner	Tees Valley Combined Authority	Project Manager	X				X	X	X	X	X							
Partner	Cleveland Police	Project Manager	X				X	X	X	X	X							
Partner	Office of the Police & Crime Commissioner	Project Manager	X				X	X	X	X	X							
Public Sector	Middlesbrough Central Ward Councillors	Project Manager				X										X		
Business Community	Middlesbrough Retail Crime Partnership	Strategic Town Centre Manager	X			X												X
Business Community	Town Centre Businesses	Strategic Town Centre Manager		X		X	X						X	X	X	X		
Business Community	Shopping Centre Managers	Strategic Town Centre Manager				X	X									X		
Partners & Stakeholders	Middlesbrough Place Leaders Partnership	Strategic Town Centre Manager				X												X
Residents	Middlesbrough Residents	Communications Lead				X							X	X	X			
Health Partners	NHS / Public Health	Project Manager	X							X						X		
Education	Colleges (Middlesbrough College & NSA) and Teesside University	Communications Lead				X										X		
Media	Local Media Outlets	Communications Lead				X							X	X		X		