

Timescale for Corporate Plan 2005/06

Action	Date
Paper to CMT with proposed structure of plan	24th Feb
Pro-forma for BVPIs circulated	28th Feb
Request to service area for text for CPP	4 th March
Outline CPP structure to Executive	8 th March
Outline CPP structure to Scrutiny OSB Meeting	8 th March
Meetings with Service Areas re their contributions to the plan	7 th – 11 th March
Service Areas contributions submitted to Performance and Policy	17th March
Draft content discussed at individual scrutiny panels	20 – 28 April
Draft content to service briefing	28 th April
Draft plan to Scrutiny OSB	3rd May
Plan circulated to LSP board members	Mid May
Draft Plan to Printers	Mid May
Papers (plan) to CMT CMT	18 th May 20th May
Plan to Executive	31 st May
Plan to Council	22 nd June
Plan printed and circulated	30 th June