

Timescale for Strategic Plan 2006/07 – 2009/10

Action	Date
Draft Service Plans received by Performance and Policy – information taken from these to inform the Strategic Plan	10 th February
CMT paper with rationale for Strategic Plan and outline structure	23 rd February
Pro-forma for BVPIs circulated to service areas	28 th February
Paper with rationale for Strategic Plan and outline structure to Scrutiny	28 th February
Service Plan Editorial Board meetings to be used to fill any gaps identified in the Service Plans	End Feb – Mid March
Executive paper with rationale for Strategic Plan and outline structure	14 th March
Papers to Scrutiny - Social Care Scrutiny Panel	21 st March
Papers to Scrutiny - Community Safety and Leisure Scrutiny Panel	21 st March
Papers to Scrutiny Health Panel	27 or 29 March
Papers to Scrutiny – Environment Scrutiny Panel	3 rd April
Papers to Scrutiny - CFL Scrutiny Panel	4 ^h April
Papers to Scrutiny – Economic Regeneration and Transport Scrutiny Panel	6 th April
Draft Strategic Plan to CMT – for information and comment	20 ^h April
Draft Strategic Plan to Scrutiny - Overview and Scrutiny Board	25 th April
Strategic Plan to printing	3 rd May
Circulate Strategic Plan to LSP members – allow 2 weeks for comments	3 rd May
Strategic Plan – first draft back from printing	6 th May
First external proof read	15 th May
Final Strategic Plan to CMT	25 th May
Strategic Plan to Executive	6 th June (tbc)
Strategic Plan to Council	21 st June (tbc)
PDF on website and copies distributed	30 th June