

**Timescale for Strategic Plan 2007/08**

<b>Action</b>	<b>Date</b>
CMT paper with rationale for Strategic Plan and outline structure	15 <sup>th</sup> February
Printing quotation requests sent out	15 <sup>th</sup> February
Draft Service Plans received by Performance and Policy – information taken from these to inform the Strategic Plan	16 <sup>th</sup> February
Service Plan Editorial Board meetings to be used to fill any gaps identified in the Service Plans	End Feb – Mid March
Pro-forma for BVPIs circulated to service areas	5 <sup>th</sup> March
Paper with rationale for Strategic Plan and outline structure to Scrutiny	6 <sup>th</sup> March
Single Member (Cllr. Bob Brady) Executive paper with rationale for Strategic Plan and outline structure	7 <sup>th</sup> March
Closing Date for receipt of printing quotations	15 <sup>th</sup> March
Scrutiny Health Panel	16 <sup>th</sup> March
Environment Scrutiny Panel	19 <sup>th</sup> March
Scrutiny Community Safety and Leisure Scrutiny Panel	20 <sup>th</sup> March
CFL Scrutiny Panel	22 <sup>nd</sup> March
Scrutiny Social Care Panel	27 <sup>th</sup> March
Economic Regeneration and Transport Scrutiny Panel	28 <sup>th</sup> March
Draft plan to CMT – for information and comment	19 <sup>th</sup> April
Papers to Overview and Scrutiny Board	23 <sup>rd</sup> April
Draft Plan to Scrutiny - Overview and Scrutiny Board	1 <sup>st</sup> May
Strategic Plan to printing	3 <sup>rd</sup> May
Circulate Plan to LSP members – allow 2 weeks for comments	3 <sup>rd</sup> May
Strategic Plan – first draft back from printing	6 <sup>th</sup> May
First external proof read	15 <sup>th</sup> May
Final Strategic Plan to CMT	24 <sup>th</sup> May
Strategic Plan to Executive	5 <sup>th</sup> June (tbc)

## APPENDIX B

<b>Action</b>	<b>Date</b>
Strategic Plan to Council	20 <sup>th</sup> June (tbc)
PDF on website and copies distributed	30 <sup>th</sup> June