

## SUSTAINABLE COMMUNITY STRATEGY – PROPOSED TIMETABLE

|   | MAY |    |    |    | JUNE |   |    |    |    | JULY |    |    |    | AUGUST |    |    |    | SEPTEMBER |   |    |    |    |  |
|---|-----|----|----|----|------|---|----|----|----|------|----|----|----|--------|----|----|----|-----------|---|----|----|----|--|
|   | 5   | 12 | 19 | 26 | 2    | 9 | 16 | 23 | 30 | 7    | 14 | 21 | 28 | 4      | 11 | 18 | 25 | 1         | 8 | 15 | 22 | 29 |  |
| <b>Report on Structure and timetable</b>                                |     |    |    |    |      |   |    |    |    |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| ▪ CMT   |     | ■  |    |    |      |   |    |    |    |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| ▪ Council Executive   |     |    |    | ■  |      |   |    |    |    |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| ▪ Overview and Scrutiny Board   |     |    |    |    | ■    |   |    |    |    |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| ▪ LSP Board   |     |    | ■  |    |      |   |    |    |    |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| Meetings with Action Group leads on structure of theme section (part 2) |     | ■  | ■  |    |      |   |    |    |    |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| Prepare draft (parts 1 and 2)   |     |    | ■  | ■  | ■    |   |    |    |    |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| <b>Initial consultation - draft parts 1 and 2</b>                       |     |    |    |    |      | ■ | ■  | ■  | ■  |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| ▪ Presentation to LSP   |     |    |    |    |      |   | ■  |    |    |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| ▪ Action Groups Meetings  |     |    |    |    |      |   | ■  | ■  | ■  |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| ▪ CMT   |     |    |    |    |      |   | ■  |    |    |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| ▪ Scrutiny panels   |     |    |    |    |      |   |    |    |    |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| ▪ Council Executive   |     |    |    |    |      |   |    | ■  |    |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| Stakeholder Event   |     |    |    |    |      |   |    |    | ■  |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| Revise draft  |     |    |    |    |      |   |    |    |    | ■    | ■  | ■  |    |        |    |    |    |           |   |    |    |    |  |
| <b>Final draft</b>  |     |    |    |    |      |   |    |    |    |      |    |    | ■  | ■      | ■  | ■  |    |           |   |    |    |    |  |
| ▪ Action Groups Meetings  |     |    |    |    |      |   |    |    |    |      |    |    | ■  | ■      | ■  | ■  |    |           |   |    |    |    |  |
| ▪ CMT   |     |    |    |    |      |   |    |    |    |      |    |    | ■  |        |    |    |    |           |   |    |    |    |  |
| ▪ Overview and Scrutiny   |     |    |    |    |      |   |    |    |    |      |    |    |    |        |    |    |    |           |   |    |    |    |  |
| ▪ Council Executive   |     |    |    |    |      |   |    |    |    |      |    |    |    |        | ■  |    |    |           |   |    |    |    |  |
| Final revision/edit/proof   |     |    |    |    |      |   |    |    |    |      |    |    |    |        |    |    |    | ■         | ■ |    |    |    |  |
| Sign off LSP  |     |    |    |    |      |   |    |    |    |      |    |    |    |        |    |    |    | ■         |   |    |    |    |  |
| Sign off – Full Council   |     |    |    |    |      |   |    |    |    |      |    |    |    |        |    |    |    |           | ■ |    |    |    |  |