

**ENVIRONMENT SCRUTINY PANEL
NORTH ORMESBY MARKET – ACTION PLAN**

8 September 2015

SCRUTINY RECOMMENDATION	PROPOSED ACTION	POST TITLE	BUDGET COST	TIMESCALE
a) That the panel be provided with quarterly updates in relation to progress of the transfer of the operation and management of North Ormesby Market to NONDET, particularly in relation to the issues of staff transfers, cleansing arrangements and promotion of the market.	Quarterly updates to be provided as requested.	Community Infrastructure Manager	Nil	By end of December 15, March 16, June 16 and September 16
b) That quarterly meetings be held between NONDET, the Chair of the Market Traders Federation and the Council (involving the Community Regeneration Manager, Principal Trading Standards Officer and Head of Environmental Services collectively) to ensure progress is made against the action plan and NONDET receives the full support of the Council.	Quarterly meetings to be held as requested (prior to update being provided).	Community Infrastructure Manager	Nil	By end of November 15, February 16, May 16 and August 16
c) That monitoring arrangements be undertaken to ensure cleaning and waste disposal arrangements are maintained at the current high standard following the transfer of the market.	Monitoring arrangements to be agreed with Head of Environmental Services	Community Infrastructure Manager	Nil	By end of December 2015

<p>d) That NONDET establish links with Teesside University (including with the Head of Enterprise and the Head of the Student Union), Middlesbrough College and Cleveland College of Art and Design to generate interest in young people hosting a Teenage Market in North Ormesby.</p>	<p>Introductions to be facilitated by the Council</p>	<p>Community Infrastructure Manager</p>	<p>Nil</p>	<p>By end of December 2015</p>
<p>e) That NONDET establish links with the Love Your Market event and Mission for Markets Roadshow to develop NONDET's awareness of the key challenges and opportunities facing the market sector at this time.</p>	<p>Introductions to be facilitated by the Council</p>	<p>Community Infrastructure Manager</p>	<p>Nil</p>	<p>By end of December 2015</p>