

Appendix 1: Executive actions; proposed amendments at Quarter Four 2022/23

Executive of	Report	Action	Owner	Agreed Due Date	Proposed Revised Due Date
05/04/2022	Local Cycling and Walking Implementation Plan; Linthorpe Road Corridor Phase 2	That the ambitious, re-allocation of road space to deliver cycle infrastructure improvements along the Linthorpe Road corridor, as per plans contained in the appendix, be taken forward.	REG	31/03/2023	30/06/2023
12/07/2022	Centre Square: further office provision	Complete the CAT A fit-out	REG	31/03/2023	14/07/2023