Appendix 5 : Capital Programme Quarter One 2023/24 - Details of capital slippage

Capital slippage is a way of reprofiling capital budgets between financial years to match forecast timing of expenditure, whilst staying within the approved project budget.

Project	Scheme	2023/24	2024/25	2025/26	Funding Source	Slippage Explanation
Troject	Gorienie	£m	£m	£m	T unumg cource	Shippage Explanation
Regeneration	Unallocated Grant Following Completion Of Boho X Project	(5.600)	5.600		Grant	Funds need allocating to other schemes
Regeneration	Brownfield Housing Fund	(4.000)	4.000	-	Grant	No individual projects identified to expend funds
Regeneration	Towns Fund	(1.665)	1.665		Grant / Section 106	Awaiting match funding grant bid (Old Town Hall) / alignment to revised delivery plan
		, ,		-		(Nunthorpe Community Hub)
Regeneration	Towns Fund - East Middlesbrough Community Hub	(2.081)	2.081	-	Council borrowing / Grant	Tenders received are over budget causing delays due to need to value engineer
Regeneration	Levelling Up Fund - South Middlesbrough Accessibility	(1.324)	0.515	0.809	Grant	Alignment to revised delivery plan
Regeneration	Local Transport Plan	(0.568)	0.568	ı	Grant	Delays in the implementation of various schemes
Regeneration	Cultural Development Fund - Enhancements to Central Library	(0.229)	0.229	1	Grant	Delays encountered in finalisation of partnership agreements with funding provider
Regeneration	Cultural Development Fund - Enhancements to Partner Organisations	(1.052)	1.052	ı	Grant	Delays encountered in finalisation of partnership agreements with funding provider
Regeneration	Acquisition Of Town Centre Properties	(0.207)	0.207	ı	Council borrowing	Funds not considered to be utilised within the current financial year
Regeneration	Leisure Trust Investment - Equipment	0.800	(0.800)	ı	Council borrowing	Funds brought forward at the request of the leisure provider for gym improvements
	Regeneration Total	(15.926)	15.117	0.809		
Environment and Community Services	Purchase of Vehicles	(1.200)	1.200	ı	Council borrowing	Extended period of time between ordering and delivery of vehicles
Environment and Community Services	Newport Bridge	(1.000)	1.000	-	Council borrowing	Bridge painting delayed due to unforeseen structural repairs required beforehand
Environment and Community Services	Resolution House	(0.502)	0.502		Council borrowing	Delays due to revised specifications of works needed following further surveys
Environment and Community Services	Cleveland Centre	(0.889)	0.889		Council borrowing	
Environment and Community Services	Property Asset Investment Strategy	0.231	(0.231)		Council borrowing	Changing in timing of planned works on a number of schemes
	Environment and Community Services Total	(3.360)	3.360	0.000		
Education and Partnerships	Block Budget (Grant) School Condition Allocation	(0.735)	0.735		Grant	Funds not required in-year as programme has been agreed and fully costed
Education and Partnerships	Block Budget (Grant) High Needs Provision Capital Allocation (HNPCA)	(0.395)	0.395		Grant	Funds not required in-year as programme has been agreed and fully costed
Education and Partnerships	Block Budget (Grant) Basic Needs	0.294	(0.294)		Grant	Grant brought forward to fund agreed in-year programme
	Education and Partnerships Total	(0.836)	0.836	0.000		
Legal and Governance Services	ICT - Essential Refresh & Licensing	0.593	(0.593)		Council borrowing	Resource brought forward in order to complete Sharepoint project.
	Legal and Governance Services Total	0.593	(0.593)	0.000		
	Other Small Scale Slippage Across All Directorates	(0.310)	0.310	0.000	Council borrowing / Grant	Various
	TOTAL	(19.839)	19.030	0.809		