

**Appendix 1: Executive actions; proposed amendments at Quarter Two 2023/24**

Executive of	Report	Action	Owner	Agreed Due Date	Proposed Revised Due Date
30/09/2023	Boho 11 - Expansion of the Digital Sector	Report to Executive	REG	30/09/2023	Request to close
30/09/2023	Boho 11 - Expansion of the Digital Sector	Development appraisal and Business case	REG	31/08/2023	Request to close
30/09/2023	Boho 11 - Expansion of the Digital Sector	RIBA Stage 1 and 2 Design and costs	REG	31/07/2023	Request to close
30/09/2023	Boho 11 - Expansion of the Digital Sector	Procurement of Design Team to prepare indicative layout	REG	30/04/2023	Request to close
06/06/2022	Final Report of the Children and Young People's Social Care and Services Scrutiny Panel; Locality Working from a Children's Services Perspective Service Response	That the Locality Working Steering Group considers the branding and promoting of Locality Working across Middlesbrough and submits a report to scrutiny with its proposals.	ECS	30/06/2023	31/12/2023
06/06/2023	Final Report of the Children and Young People's Social Care and Services Scrutiny Panel; Locality Working from a Children's Services Perspective Service Response	Determine roll-out model of Locality Working into other areas based on evaluation report outcome, demand analysis and community surveys.	ECS	31/07/2023	31/12/2023
05/04/2022	Local Cycling and Walking Implementation Plan; Linthorpe Road Corridor Phase 2	That the ambitious, re-allocation of road space to deliver cycle infrastructure improvements along the Linthorpe Road corridor, as per plans contained in the appendix, be taken forward.	ECS	30/06/2023	31/12/2024
18/10/2022	Dealing with major vacant Town Centre properties	Update report to be provided to Executive in line with reports of the Towns' Fund	REG	01/09/2023	30/11/2023
08/03/2022	Final Report of the Adult Social Care and Services Scrutiny Panel: The Recruitment and Retention of Staff within Adult Social Care Service Response	Online learning module, highlighting roles within Adult Social Care to be developed.	ASC	04/09/2023	31/12/2023