

## Appendix 1: Executive actions; proposed amendments at Quarter Three 2023/24

Executive of	Report	Action	Owner	Agreed Due Date	Proposed Revised Due Date
21/11/2023	On Street Residential Electric Vehicle Charging Points	Commence delivery of project	ECS	19/11/2023	31/03/2024
06/09/2022	Final report of the children and young people's social care and services scrutiny panel - locality working from a children's services perspective - service response	That the Locality Working Steering Group considers the branding and promoting of Locality Working across Middlesbrough and submits a report to scrutiny with its proposals.	ECS	31/12/2023	Request to close
06/09/2022	Final report of the children and young people's social care and services scrutiny panel - locality working from a children's services perspective - service response	Determine the roll out of the model of Locality Working into other areas of the town based the outcome of the evaluation report, demand analysis and community surveys.	ECS	31/12/2023	Request to close
14/02/2023	Tender Pipeline 2023/24	Publication of the new Corporate Procurement Strategy 2023-26	FIN	01/10/2023	31/03/2024
20/06/2023	Approach to Nutrient Neutrality and delivery of Middlesbrough Council housing schemes	Agree maintenance plans for the sites taken out of agricultural use.	REG	30/09/2023	31/03/2024
20/06/2023	Approach to Nutrient Neutrality and delivery of Middlesbrough Council housing schemes	Agree internal credit system for the allocation of nitrogen credits to mitigate the impact of new housing development.	REG	30/09/2023	31/03/2024