

Appendix 3: Council Plan Workplan; proposed amendments at Quarter One 2024/25

Initiative	Owner	Agreed Due Date	Reason for (R) / Impact (I) of delay	Proposed Due Date
LGS-03: Refresh the Information Strategy to ensure legal compliance in regard to information governance.	LGS	30/06/2024	(R): delay due to dependency on the development of organisation Target Operating Model (TOM) (I): None	30/09/2024