

Appendix 1: Executive Actions: proposed amendments at Quarter Three 2024/25

Executive of	Report	Action	Owner	Agreed Due Date	Proposed Revised Due Date
13/11/2024	Middlesbrough Council: target operating model	Map out next steps at the Target Operating Model Thematic Board.	LGS	20/11/2024	31/03/2025
18/10/2022	Town Centre Strategy	Various actions as identified at appendix A in the report.	REG	31/10/2024	31/03/2025
14/02/2024	Newham Hall - Disposal Options Update	Hybrid Planning Application will be submitted for the road and the housing	REG	31/08/2024	30/04/2025
13/11/2024	Southlands Community Facility and Sporting Hub	Submit Delegated Authority to Legal Services to initiate the drafting of the Lease.	REG	30/11/2024	28/02/2025
24/07/2024	The disposal of land at Hemlington Grange West	POS & Land Appropriation	REG	30/08/2024	30/06/2025
24/07/2024	The disposal of land at Hemlington Grange West	Site Investigation Work	REG	20/10/2024	31/09/2025
24/07/2024	The disposal of land at Hemlington Grange West	Development Guidance	REG	25/12/2024	31/12/2025
22/05/2024	Developing a New Nunthorpe Community Facility	Complete full construction designs and Site Investigations	REG	08/09/2024	31/03/2025
22/05/2024	Developing a New Nunthorpe Community Facility	Submit Planning Application	REG	15/09/2024	31/03/2025
22/05/2024	Developing a New Nunthorpe Community Facility	Planning Committee Decision	REG	22/12/2024	30/06/2025
06/09/2023	Middlesbrough Development Company Closure	Deliver the remaining actions in the Action Plan set out in Appendix 1.	REG	31/03/2024	31/03/2025
20/12/2023	Middlesbrough Development Company Closure	Deliver the remaining actions in the Action Plan set out in the body of the report	REG	30/09/2024	31/03/2025