

Appendix 1: Executive actions proposed amendments at Quarter One 2025/26

Executive of	Report	Action	Owner	Agreed Due Date	Proposed Revised Due Date
13/11/2024	Middlesbrough Council; Target Operating Model	Map out next steps at the Target Operating Model Thematic Board.	LGS	31/03/2025	30/09/25
30/04/2025	Resetting the Council's Approach to Transformation and Delivery of the Council Plan	Establish Continuous Improvement Team	FIN	30/06/2025	30/09/2025
30/04/2025	Resetting the Council's Approach to Transformation and Delivery of the Council Plan	Recruit Head of Transformation	FIN	30/06/2025	30/09/2025
30/04/2025	Resetting the Council's Approach to Transformation and Delivery of the Council Plan	Establishment of reset Programme Boards	FIN	30/06/2025	30/09/2025
13/03/2025	Dental Health and the Impact Of COVID-19	That a locally tailored oral health strategy is developed, which is based on an oral health needs assessment.	PH	30/06/2025	31/12/2025
19/07/2023	Breast Feeding Boroughs Declaration	Implementation of the Breast-Feeding Boroughs Declaration by the Infant Feeding Steering group over the next 12 months, leading to a full Breast-Feeding Boroughs status by April 2024.	PH	30/06/2025	31/03/2026
19/07/2023	Breast Feeding Boroughs Declaration	Executive agrees for South Tees to be Breast Feeding Borough status.	PH	30/06/2025	31/03/2026
08/01/2025	Restoration of the Old Town Hall	Contractor to be hired	REG	25/06/2025	31/08/2025
08/01/2025	Restoration of the Old Town Hall	Work to commence on site	REG	30/06/2025	30/09/2025
24/07/2025	Disposal of land at Hemlington Grange West	POS and Land Appropriation	REG	30/06/2025	30/09/2025
24/07/2025	Disposal of land at Hemlington Grange West	Outline Planning	REG	30/06/2025	30/09/2025
14/02/2024	Newham Hall Disposal Options Update	Defray LUF2 money to install the onsite highways infrastructure	REG	30/09/2025	30/04/2026
14/02/2024	Levelling Up Partnership	Implement the LUP programme for Middlesbrough	REG	31/03/2025	31/03/2026