

Appendix 1: Executive actions proposed amendments at Quarter Two 2025/26

Executive of	Report	Action	Owner	Original Due date	Current Due Date	Proposed Revised Due Date
13/11/2024	Middlesbrough Council; Target Operating Model	Map out next steps at the Target Operating Model Thematic Board.	LGS	31/03/2025	30/09/2025	31/12/2025
30/04/2025	Resetting the Council's Approach to Transformation and Delivery of the Council Plan	Establish Continuous Improvement Team	FIN	30/06/2025	30/06/2025	31/03/2026
30/09/2025	SHiFT Programme Progress Update	Further update required on progress	CS	30/09/2025	30/09/2025	31/12/2025
31/10/2025	Residential and Supported Accommodation for Children in Our Care and Care Leavers Update	After 6 months we will provide an updated position Executive Director of Children's Services 6 months on the new approach strategy and its impact.	CS	31/10/2025	31/10/2025	31/12/2025
24/07/2025	Disposal of land at Hemlington Grange West	POS and Land Appropriation	REG	30/08/2024	30/09/2025	30/11/2025
24/07/2025	Disposal of land at Hemlington Grange West	Development Guidance	REG	25/12/2024	31/12/2025	22/02/2026
24/07/2025	Disposal of land at Hemlington Grange West	Outline Planning	REG	03/04/2025	30/09/2025	31/05/2026
24/07/2025	Disposal of land at Hemlington Grange West	Market the Site	REG	01/08/2025	01/08/2025	05/06/2025
24/07/2025	Disposal of land at Hemlington Grange West	Executive Approval to dispose	REG	29/09/2025	29/09/2025	22/09/2026
24/07/2025	Disposal of land at Hemlington Grange West	Exchange contracts with Developer	REG	02/01/2026	02/01/2026	31/12/2026
24/07/2025	Disposal of land at Hemlington Grange West	Legally Complete	REG	16/08/2026	16/08/2026	14/07/2027
24/07/2025	Disposal of land at Hemlington Grange West	Developer starts on site	REG	19/09/2026	19/09/2026	17/09/2027
24/07/2025	Disposal of land at Hemlington Grange West	First completions	REG	14/09/2027	14/09/2027	11/09/2028
04/12/2024	Housing Supply	Refurb works completed Tranche 1	REG	31/08/2025	31/08/2025	31/12/2025
30/04/2025	Environment Scrutiny Panel - Waste Management - Action Plan	To be included in the Waste policy in relation to the positioning and placement of the bins and what provision new developments need to arrange.	ECS	31/07/2025	31/07/2025	28/02/2026