

Corporate Consultation Strategy Implementation Plan

23/09/04	Corporate Consultation Strategy to CMT
13/10/04	Corporate Consultation Strategy to Overview and Scrutiny Board
09/11/04	Corporate Consultation Strategy to Executive
12/11/04	Corporate Consultation Strategy – deployed
	Memorandum and proforma to HoS requesting information for:
	<ul style="list-style-type: none">• Consultation Plan 2004/05• Consultation Network representative(s)• Consultation fora used• Consultation database information
30/11/04	Deadline for HoS information to P&P
	<ul style="list-style-type: none">• Consultation Plan 2004/05• Consultation Network representative(s)• Consultation fora used• Consultation database information
31/12/04	Consultation Plan 2004/05 – compiled
	Consultation Network - established
	Initial consultation fora database – established
	Initial consultation database & e-library – established
	Middlesbrough News – section on consultation – established
	Website / portal – section on consultation – established
28/02/05	Report to CMT on implementation of consultation strategies